

Monday

- How's the progress so far?
 1. Great so far, very happy with planning done, planned database schema and sitemap of how the page hierarchy will look. Planned wireframes for all pages with some pseudo code for SQL queries

- What tasks are you working on today?
 1. Build Database
 2. Set up clerk
 3. Move map to main/home page
 4. Make dummy data
 5. Get started on initial pages -> "/" and "/:place" endpoints

- Do you expect any blockers? If so, which ones?
 1. None expected

Tuesday

- How's the progress so far?
 1. Going great so far - set up Clerk, set up "/", "/:place", "/sign-up/createProfile" and log in pages. Set up our database on Supabase.

- What tasks are you working on today?
 1. Add places to database
 2. Finish comments and booking form in "/:place"
 3. Finish up "/"
 4. Start working on "/users/:username"
 5. Start working on "/new" to add new places for database

- Do you expect any blockers? If so, which ones?
 1. None expected

Wednesday

- How's the progress so far?
 1. It's going ok so far. We hit a couple road blocks yesterday that we didn't think we were going to run into with the booking form.

- What tasks are you working on today?
 1. Add more places to the database
 2. Fix date and phone number on profile
 3. Start on styling pages
 4. Deploy on Vercel
 5. Go through pages that we have done and double check code to make sure everything is working

- Do you expect any blockers? If so, which ones?
 1. Booking form is causing an issue that we didn't think would happen.

Thursday

- How's the progress so far?
 1. We all think it's going well and that we are making good progress to get everything finished on time. Had some set back yesterday with compatibility issues with leaflet and react-icons. Got the booking form working - booking form now correctly checks availability and conditionally renders if users can book or not. Overall, the functionality all works.
- What tasks are you working on today?
 1. Light house check ✓
 2. Finish off styling ✓
 3. Add a Radix ✓
 4. Change local host URLs ✓
 5. Style for mobile - double check all pages are responsive ✓
 6. Go through code and get rid of any unused code & console.log ✓
 7. Style comments, Manage page, New page, createProfile ✓
 8. Query strings for ordering ✓
 9. Set up protected routes in [middleware.js](#) ✓

Planning	Accessibility
Modern development tools: Accessibility	Expected: Accessible with keyboard tab + enter nav Exceeding: Adds additional accessibility features such as voiceover support

- Do you expect any blockers? If so, which ones?
 1. Not expecting any today, hopefully (fingers crossed)